


MONTHLY REFFERENDUM REPORT DETAILED - as of May 31, 2024



James J. Davis Early Childhood Center

Facilities Update by Project Cont.



**Scope: 2019 Bond Referendum
Playgrounds**

Project Details: Scope of work includes new playground surface areas.
Monthly Progress: Project is complete.