

[Para traducción al español HAGA CLIC AQUÍ](#)
[Para tradução em português CLIQUE AQUI](#)
[Memodiksyon Kreyòl Ayisyen KLIKE ISIT](#)


للترجمة العربية اضغط هن

Medford Comprehensive High School Building Committee (MCHSBC) Meeting

July 17, 2024
6:00 pm - 7:00 pm

Please be advised that there will be a meeting of the Medford Comprehensive High School Building Committee (MCHSBC) held via remote participation for the committee and the community.

The meeting can be viewed live on the Medford Public Schools [YouTube channel](#) through Medford Community Media on your local cable channel (Comcast Channel 9, 8 or 22 and Verizon Channel 43, 45 or 47). The meeting will be recorded. Participants can log or call in by using the following information:

Medford Public Schools invites you to a meeting with a remote participation option.		
Virtual Link	Zoom Link	
Meeting ID	998 8316 2141	
Dial by Location	Dial by Location Link	

Agenda

- I. Roll call
- II. Consent agenda: Approval of Minutes
 - A. 6/12 - MSBA Full Committee Meeting
- III. Overall Deliverable Status
 - A. Feasibility study earmark \$3M by Medford City Council passed 6/25; 6 affirmative 1 absent
 - B. Chapter 74 form submitted: 6/26/2024
 - C. Educational Profile submitted: 7/1/2024
 - D. Enrollment Projection submitted: 7/11/2024
 - E. Maintenance and Capital Planning submitted: 7/12/2024

- F. Next Steps
 - 1. Enrollment Certification Meeting (late summer/early fall)
 - 2. Board Meeting and Invitation to Module 2
 - 3. OPM Procurement Process
- IV. Meeting Schedule
 - A. Full Building Committee @ 6:00 p.m.
 - Via Zoom**
 - August 14, 2024 - Canceled/Repurposed
 - B. Subcommittee Meeting Schedule
 - 1. Communications and Community Engagement
 - Via Zoom**
 - a) August 14, 2024 @ 6 pm
 - C. Tour Schedule Updates
 - D. Additional meetings to be scheduled
- V. Adjournment