

2024 Pavement Rehabilitation - Mill & Pave Schedule rev 7/16/2024

Name	From	To	MILL	PAVE-LEVEL	PAVE -TOP
Torkom Drive	Slater Rd	Slater Rd	6/18	6/26	6/27
Norton Road	W Main St	Slater Rd	6/17	6/26	6/27
Russwin Road	W Main St	Slater Rd	6/17	6/26	6/27
Slater Road	W Main St	Clinton St	6/17 & 6/18	6/26 - 6/28	6/28
Myrtle Street	800-ft west of Grove Street		6/26	6/28	6/28
Whiting Street	RR	Stanley St	6/27	7/8	7/8
Stanley Street	Kelsey St	Chestnut St	6/27	7/8	7/8
High Street	W Main St	Columbus Blvd	6/26	7/9	7/10
High Street	Myrtle St	Broad St	6/26	7/9	7/10
High Street	Broad St	Biruta Street	6/25	7/9	7/10 - 7/11
Davis Street	Doris St	Carmody St	6/25	7/9	7/11
Doris Street	Gold St	Grove St	6/26	7/9	7/11
Pulaski Street	west end	Albany Av	6/18	7/11	7/12
Nash Street	west end	Albany Av	6/18	7/11	7/12
Albany Avenue	Clinton St	Alden St	6/18	7/11	7/12
Capitol Avenue	Burritt St	east end	6/19	7/11	7/12
Lorraine Street	Lasalle Street	Milton Street	6/24	7/12	7/12
McClintock Street	Lasalle Street	Eddy Glover Blvd	6/24	7/12 - 7/15	7/15
Sealander Street	Oakland St	Governor St	6/19	7/16	7/16
Overlook Avenue	Corbin Av	Farmington Av	6/19	7/15 - 7/16	7/16
Dean Drive	Slater Road	Walker Road	6/20	7/17	7/17
Pentlow Avenue	Corbin Av	Farmington Av	6/20	7/17	7/17
Yeation Street	Lurton St	Farmington Avenue	6/20	7/17	7/17
Alexander Road	Miriam Rd	Stanley St	6/21	7/18	7/18 - 7/19

Please note, this is only an estimated schedule and can change based on weather, crew production and other factors.