





High School #6 Planning Process and Steering Committee

Staff presentation to the School Board
January 26, 2021



Overall Project Goal

- To design a New High School learning environment that optimises student success in an ever changing world.



Proposed Project Schedule

	2020	2021				2022				2023				2024				2025							
	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall				
RFP and Design Team Selection		■	■	■	■																				
Planning and Programming Process		■	■	■	■	■	■	■	■																
Design & Construction Documents				■	■	■	■	■	■	■	■	■													
Prequalify, Bid & Award Construction Contract								■	■	■	■														
Construction										■	■	■	■	■	■	■	■	■	■	■	■	■	■		
School Opens																						■	■		

Planning & Design ■
 Procurement ■
 Construction ■
 Occupancy ■

Project Milestones

- January, 2021 - Steering Committee Meetings
- February, 2021 - Form and meet with Project Advocate Group
- February/March, 2021 - Form and meet with Stakeholder and Expert Groups
- Mid March, 2021 - Visioning process Ends
- May, 2021 - Virtual Town Hall for community update and feedback
- May, 2021 - Vision Narrative, Educational Specifications and Design Guidelines Delivered
- June, 2021 - Begin design process with outside consultant
- June 2021 - May 2022 - Additional committee meetings and focus groups
- June, 2022 - Complete design and construction documents

Steering Committee Members

- Dr. Thomas Nichols (Chair) - Chief Academic Officer - High Schools & Student Safety
- Dr. Stanley Jones - Associate Superintendent
- Dr. James Stemple - Principal MVHS
- Dr. Jan Streich - Executive Director of Learning and Organizational Development
- Dr. Rebecca Towery - Director of Program Evaluation and Special Projects
- Annie Villanueva - High School Supervisor of Student Services & Special Education
- Lionel White - Supervisor of Planning & GIS

Project Facilitators:

John Anderson - Executive Director Facilities and Maintenance
Jennifer Spindle - Facilities Assessment Manager

Steering Committee Responsibilities

- Assist with vision, specifications, and design development
- Form Project Advocates and Stakeholder Focus groups to provide input on particular areas of the project
- Form Subject Matter Experts to inform Educational Specifications and Design Guidelines
- Research HS Design Best Practices
- Review HS Educational Specifications and Design Guidelines
- Work with all project groups, staff, and consultants to facilitate the planning and design for the new school

Project Advocate Members

In addition to the aforementioned members of the Steering Committee, Project Advocate Members include:

- **Other district leadership**
(e.g. , School Board Member, Executive Director of Technology, Instructional Facilitators)
- **Other building-level Leadership**
(e.g. Administrators, Instructional Lead teachers)
- **Other Civic Leaders**
(e.g. parent representative(s), business partners)


Stakeholder Focus Groups

Specialized subcommittees will be formed around:

4 Pillars of Focus:

- HS Programming
- Operations
- Technology
- Health & Safety

Note: The Stakeholder Focus Group will identify Subject Matter Experts to address each of the four areas above



Stakeholder & Subject Matter Experts

Including but not limited to representation from each area below:

HS Programming

- Learning and Organizational Development Facilitators
- Counseling
- Student Services
- CTE/STEM
- Fine and Performing Arts
- Library Services
- Athletics & Activities
- Economic Development
- Higher Education
- School Administrators
- Teachers
- Students
- Community

Operations

- School Nutrition
- Transportation
- Business & Finance
- Facilities and Maintenance
- Facilities Planning
- School Administrators
- Teachers
- Students
- Community

Technology

- ITRT LOD Facilitator
- Central Office Technology Staff
- School level ITRT
- School Administrators
- Teachers
- Students
- Community

Health & Safety

- Health Services Department
- Counseling/Mental Health
- Risk Management Department
- Stafford County Emergency Mgmt.
- Fire Marshall
- School Administrators
- Teachers
- Students
- Community

Next Step

- Form and meet with the Project Advocate Group to Develop a Vision for HS #6 that will Frame All Future Conversations.

COLLABORATION

VISIONARY





Questions ???

Staff presentation to the School Board
January 26, 2021