


Facility Master Planning Community Engagement


August 27, 2024





District-Wide Community Task Force

- 1. Determine Composition and Structure of the Task Force**
 - Operations and Board Facilities Committee
- 2. Task Force Application Process**
 - Application will include:
 - Role (i.e. Parent/Community/Staff)
 - Pyramid or Choice School represented
 - What unique perspective one will bring to the Committee
- 3. Method of Communication for Application**
 - District Website
 - Press Release
- 4. What is Communicated in the Invite**
 - Purpose of the Task Force
 - Level of Commitment Required
 - Dates and Timeline



District-Wide Community Task Force

Linear Timeline of Meetings

1. Framework Meeting -

- Operations and Curriculum (Area Superintendents, Directors)

2. Task Force Meeting #1 - October 3rd

- 2.1 Community Survey of Framework
- 2.2 Options Work Session (internal)
- 2.3 Board of Board Facilities Committee
- 2.3 Briefing to COC

3. Task Force Meeting #2

- 3.1 Board of Board Facilities Committee Update
- 3.2 Community Meetings & Online Surveys

4. Task Force Meeting #3

- 4.1 Recommendations Work Session (internal)
- 4.2 Board of Trustees Work Session(s)
- 4.3 Board of Board Facilities Committee Update

5. Task Force Meeting #4


- 5.1 Board of Trustees Work Session(s)
- 5.2 Board of Trustees Presentation



District-Wide Community Task Force

Representation from Pyramids and Choice Schools

Meetings would occur approximately 4 – 6 weeks apart



Fort Worth ISD – LRFMP Community Process



District-Wide Community Task Force ESTIMATED Timeline

	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY	FEBRUARY	MARCH
Framework Meeting	27							
BOT Update		TBD						
Task Force Meeting #1			3					
Community Survey			7 → 25					
Internal Options Work Session								
BOT Committee Update				5				
Task Force Meeting #2				14				
BOT Update					21			
Community Meetings					9 10			
Community Surveys								
Task Force #3						9		
Recommendations Work Session								
BOT Committee Update							21 22	
BOT Work Session							4	
							TBD	
Task Force Meeting #4							13	
BOT Work Session								TBD
BOT Deliverable								TBD

