

# Harrison ES – Preschool Classrooms Addition & HVAC Upgrades



# Harrison ES – Preschool Classrooms Addition & HVAC Upgrades



## ➤ **Completed Work:**

- Undercut Building Pad.
- Building Pad Stone and Compaction up to bottom of footing elevations.
- Forming of footers for pour.
- Playground fencing.

## ➤ **Upcoming Work / Look Ahead:**

- Spoil hauling (if trucks available).
- Continue foundations.
- Build soffit enclosure.
- Replacing 2 heat pumps in clinic space.

# Harrison Elementary – Preschool Classrooms Addition & HVAC



Pad Stone Compaction in Progress.





# Harrison Elementary – Preschool Classrooms Addition & HVAC



Footer Forming in Progress.



Week Ending August 30, 2024



# Harrison Elementary – Preschool Classrooms Addition & HVAC

Playground Fence Installed.



Week Ending August 30, 2024