

DALLAS ISD 2020 BOND PROGRAM CONSTRUCTION SERVICES BID CALENDAR (All Dates are Subject to Change)



CONSTRUCTION PROCUREMENT (CSP)								Target Dates as of				10/4/24	
CSP or BID #	Project ID	Project Name	Type	Estimated Project Budget	1st Bid Advert.	2nd Bid Advert.	Pre-Proposal Meeting Date	Deadline for Questions	Bid Opening Part 1	Bid Opening Part 2	Evaluation Meeting Date	Board Docs Due to Procurement	Estimated Board Meeting Date
CSP# 207590	J155_P0313_1	C. A Tatum Jr.	Reno	\$ 1,071,185	7/21/24	7/28/24	8/5/24	8/9/24	9/3/2024	9/4/2024	9/11/2024	9/17/24	10/24/24
CSP# 207457	J060_P0275_1	Boude Storey	Reno	\$ 7,741,985	7/21/24	7/28/24	8/5/24	8/9/24	9/4/2024	9/5/2024	9/11/2024	9/17/24	10/24/24
CSP# 207569	J055_P0290_1	Thomas J. Rusk	Reno	\$ 8,795,569	8/4/24	8/11/24	8/19/24	8/21/24	9/11/2024	9/12/2024	9/18/2024	10/15/24	11/21/24
CSP# 207460	J210_P0402_1	Leslie A. Stemmons	Reno	\$ 5,851,867	8/11/24	8/18/24	8/26/24	9/2/24	9/24/2024	9/25/2024	10/1/2024	10/15/24	11/21/24
CSP# 207614	J353_P0272_1	Ann Richards STEAM Academy	Reno	\$ 2,458,519	8/18/24	8/25/24	9/2/24	9/9/24	10/2/2024	10/2/2024	10/8/2024	10/15/24	11/21/24
CSP# 207525	J131_P0381_1	Ignacio Zaragoza REBID	Reno	\$ 4,469,730	8/18/24	8/25/24	9/2/24	9/9/24	10/10/2024	10/11/2024	10/17/2024	10/15/24	11/21/24
CSP# 207459	J220_P0406_1	Mark Twain Vanguard Academy	Reno	\$ 5,665,266	8/25/24	9/1/24	9/9/24	9/13/24	10/9/2024	10/10/2024	10/16/2024	10/15/24	11/21/24
CSP# 207510	J317_P1000_1	Dallas International STEAM Academy	Reno	\$ 34,000,000	8/25/24	9/1/24	9/9/24	9/13/24	10/9/2024	10/10/2024	10/16/2024	11/5/24	12/19/24
CSP# 207673	J197_P1000_1	John H. Reagan (Bishop Arts STEAM Academy)	Reno	\$ 780,000	9/1/24	9/8/24	9/16/24	9/23/24	10/15/2024	10/16/2024	10/22/2024	11/5/24	12/19/24
CSP# 207672	J278_P1000_1	Leonides Gonzalez Cigarroa M.D.	Reno	\$ 825,000	9/8/24	9/15/24	9/23/24	10/9/24	10/29/2024	10/30/2024	11/5/2024	12/10/24	1/23/25
CSP#207380	J173_P0204_1	Jesus Moroles Expressive Arts Vanguard	Add/Reno	\$ 10,396,820	9/15/24	9/22/24	9/30/24	10/4/24	10/23/2024	10/24/2024	10/30/2024	11/5/24	12/19/24
CSP# 207704	-	BP1 - Cuellar, Macon and Douglass	Reno	-	9/29/24	10/6/24	10/14/24	10/21/24	11/12/2024	11/13/2024	11/19/2024	12/3/24	1/23/25
CSP# 207705	-	Bid Package (San Jac and Pleasant Grove)	Reno	-	10/6/24	10/13/24	10/22/24	10/25/24	11/19/2024	11/20/2024	11/26/2024	12/3/24	1/23/25

**** All Dates are Subject to Change at the Discretion of the Dallas ISD Bond/Construction Services Division ****

See Updated Calendar at: <https://www.dallasisd.org/page/1275>