

# MONTHLY REFFERENDUM REPORT DETAILED - as of August 31, 2024




## May River High School Facilities Update by Project Cont.

Phase 3 - CTE Expansion Advanced Design Project ID: 51925397-3

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: Quackenbush Contractor: TBD



**Architect Selection**    **Design/Permitting**    **Project Bid**    **Construction**    **Closeout**

**Scope: 2019 Bond Referendum**  
**Design Services CATE Expansion**

**Project Details:** Scope of Work for Phase 3 to include the advanced design of a CTE expansion. Construction to be completed with future funding.

**Monthly Progress:** Advanced design has been complete.