

# Perry Feeder Proposed Phasing Plan

Location	Spring 2025	Summer 2025	Fall 2025	Spring 2026	Summer 2026	Fall 2026
Perry	No proposed renovations at this time					
Manchester	Close K-8	Major Renovations (EI & BI)	Major Renovations (EI & BI)	Major Renovations (EI & BI)	Major Renovations (EI & BI)	Open 6-8
King	Remove K-5	Minor renovations (EI)	Use as Temp 6-8	Close (TBD -- use as swing school)		
Schiller	Close		Temp 6-8 @ King			
Morrow Intermediate	Remove 6-8		Temp 6-8 @ King	Major Renovations (EI & BI)	Major Renovations (EI & BI)	Open ES
Morrow Primary				Close		
Spring Hill	Close					
Allegheny	Remove 6-8		Open combined K-5			

Northview building will receive major renovations (EI & BI) from Summer 2026-Summer 2027 to open in Fall 2027

EI = Educational Improvements

BI = Building Improvements

\*\* = Building requires ongoing renovations