

Carrick Feeder Proposed Phasing Plan

Location	Spring 2025	Summer 2025	Fall 2025	Spring 2026	Summer 2026	Fall 2026
Carrick	No proposed renovations at this time					
Arlington				Remove K-5	Minor renovations (EI)	Open combined 6-8
South Brook				Remove 6-8	Minor renovations (EI)	Open Conroy @ South Brook
Grandview					Major renovations (EI & BI)	Open larger K-5
Conroy*				Close, move to South Brook	Move EC (Location TBD)	
Roosevelt	Remove K-5	Minor Renovations (EI)	Open SAC @ Roosevelt			
Baxter (Student Achievement Center)*	Close, move to Roosevelt					
West Liberty	No proposed renovations at this time					
Concord	No proposed renovations at this time					

EI = Educational Improvements

BI = Building Improvements

* = Not in feeder

** = Building requires ongoing renovations