Obama Feeder and Other Sites Proposed Phasing Plan

Location	Spring 2025	Summer 2025	Fall 2025	Spring 2026	Summer 2026	Fall 2026
Obama**	Remove 6-8 Spring 2026; Renovations (BI & EI) Summer 2025, 2026, and 2027					
Milliones	6-8 Sci-Tech opens Fall 2027; Minor renovations (EI) Summer 2026 and 2027					
Arsenal	K-5 Closes; Arsenal 6-8 remains open					
Woolslair				Close		
Miller	Close					
Weil		Minor renovations (EI)	Open combined K-5			
Sunnyside			Open combined K-5			
Liberty			Open combined K-5*			
Linden	Remove K-5	Minor renovations (EI)	Open Montessori @ Line	den		
Friendship (Montessori)	Close					
South Annex (Online Academy)	Move Online Academy to Roosevelt Intermediate					
Frick (Sci-Tech)	6-8 moves to Milliones Fall 2027					
CAPA	No proposed renovations at this time					
ocation ource degles	-				EI = Educational I	mprovements

EI = Educational Improvements

** = Building requires ongoing renovations

BI = Building Improvements