

Alderdice and Westinghouse Feeder Proposed Phasing Plan

Location	Spring 2025	Summer 2025	Fall 2025	Spring 2026	Summer 2026	Fall 2026
Allderdice**	Renovations (BI & EI) throughout Summer 2025, 2026, and 2027					
Colfax				Remove K-5	Minor renovations (EI)	Open combined 6-8
Minadeo					Minor renovations (EI)	Open combined K-5
Greenfield				Remove 6-8	Minor renovations (EI)	Open combined K-5
Mifflin				Remove 6-8	Minor renovations (EI)	
Westinghouse				Remove 6-8		
Sterrett					Minor renovations (EI)	Open combined 6-8
Fulton				Close		
Dilworth					Minor renovations (EI)	Open combined K-5
Faison	No proposed renovations at this time					
Lincoln	No proposed renovations at this time					

EI = Educational Improvements

BI = Building Improvements

** = Building requires ongoing renovations