


- Existing Conditions
- Process
- Options
- Community Survey Results
- Final Master Plan
- Temporary School sites
- Project Schedule
- Project Budget



















- · Secure Perimeter
- Secure Vestibule
- Accessibility
- Administrative
- · Classroom
- Special Education / Gifted / Intervention
- Art / Music
- Stage
- Storage



# HILLTOP SPACE NEEDS





- · Secure Perimeter
- Secure Vestibule
- Accessibility
- Administrative
- · Classroom
- Special Education / Gifted / Intervention
- Art / Music
- Stage
- Storage


#### Area

- Existing sf = 30,880
- Space requirements for K-4 with 350
   student capacity = 50,991 sf
- · 65% too small



#### HILLTOP SPACE NEEDS





- Secure Vestibule
- Accessibility
- Administrative
- Classroom
- Special Education / Gifted / Intervention
- Art / Music
- Stage
- Student Dining / Gym
- Kitchen
- Storage











- · Secure Vestibule
- Accessibility
- Administrative
- Classroom
- Special Education / Gifted / Intervention
- Art / Music
- Stage
- Student Dining / Gym
- Kitchen
- Storage

#### Area

- Existing sf = 22,364
- Space requirements for K-4 with 200
   student capacity = 35,150 sf
- 57% too small



# ELM SPACE NEEDS





- · Secure Vestibule
- Accessibility
- Administrative
- · Classroom
- Special Education / Gifted / Intervention
- · Art / Music
- Stage
- Student Dining / Gym
- Kitchen
- Storage

# VERMONT SPACE NEEDS







#### Area

- Existing sf = 20,708
- Space requirements for K-4 with 200
   student capacity = 35,150 sf
- 70% too small

#### Issues / Space Needs

- · Secure Vestibule
- Accessibility
- Administrative
- Classroom
- Special Education / Gifted / Intervention
- · Art / Music
- Stage
- Student Dining / Gym
- Kitchen
- Storage








- Existing Conditions
- Process
- Options
- Community Survey Results
- Final Master Plan
- Temporary School sites
- Project Schedule
- Project Budget









#### **PROCESS**



- Existing Conditions
- Process
- Master Plan Options
- Community Survey Results
- Final Master Plan
- Temporary School sites
- Project Schedule
- Project Budget







SCHOOLS	Elm Site	Vermont Site	Hilltop Site	Middle School Site	Abate / Demo Existing	Swing Space Required	Total Primary School sf	School Budgets	Abatement / Demo	Swing Space	Total Planning Budget
Existing	<b>K-4</b> 22,364 sf 193 students 116 sf / student	<b>K-4</b> 20,708 sf 204 students 102 sf / student	<b>K-4</b> 30,880 sf 277 students 111 sf / student				73,952 sf				
Option A1	<b>New K-4</b> 32,906 sf 200 students 165 sf / student	New K-4 32,906 sf 200 students 165 sf / student	New K-4 47,733 sf 350 students 136 sf / student	<b>5-8</b> no work	Elm Vermont Hilltop	Elm K-4 Vermont K-4 Hilltop K-4	113,544 sf	\$60.8 M	\$1.1 M	\$6.5 M	\$68.4 M
Option A2	Add / Reno K-4 33,114 sf 200 students 166 sf / student	Add / Reno K-4 33,108 sf 200 students 166 sf / student	<b>New K-4</b> 54,271 sf 350 students 155 sf / student	<b>5-8</b> no work	Hilltop	Elm K-4 Vermont K-4 Hilltop K-4	120,493 sf	\$58.6 M	\$.8 M	\$6.5 M	\$66 M
Option B1	New K-3 30,199 sf 150 students 201 sf / student	New K-3 30,199 sf 150 students 201 sf / student	<b>New K-3</b> 42,129 sf 300 students 140 sf / student	4-8 Add 4th Grade 13,300 sf Addition +150 students	Elm Vermont Hilltop	Elm K-3 Vermont K-3 Hilltop K-3	115,827 sf	\$62 M	\$1.1 M	\$5.3 M	\$68.4 M
Option B2	Add / Reno K-3 30,364 sf 150 students 202 sf / student	Add / Reno K-3 30,364 sf 150 students 202 sf / student	<b>New K-3</b> 50,279 sf 300 students 168 sf / student	4-8 Add 4th Grade 13,300 sf Addition +150 students	Hilltop	Elm K-3 Vermont K-3 Hilltop K-3	124,307 sf	\$60.7 M	\$.8 M	\$5.3 M	\$66.8 M
Option C1	<b>New K-2</b> 31,600 sf 200 students 158 sf / student	New K-2 38,500 sf 250 students 154 sf / student	New 3-4 43,500 sf 300 students 145 sf / student	<b>5-8</b> no work	Elm Vermont Hilltop	Elm K-4 Vermont K-4 Hilltop K-4	113,600 sf	\$60.8 M	\$1.1 M	\$6.5 M	\$68.4 M
Option C2	Add / Reno K-2 32,364 sf 200 students 162 sf / student	Add / Reno K-2 39,458 sf 250 students 158 sf / student	New 3-4 50,279 sf 300 students 168 sf / student	<b>5-8</b> no work	Hilltop	Elm K-4 Vermont K-4 Hilltop K-4	122,101 sf	\$59.5 M	\$.8 M	\$6.5 M	\$66.8 M
Option D1	<b>New 1-4</b> 32,906 sf 175 students 176 sf / student	New 1-4 32,906 sf 175 students 176 sf / student	New K, 1-4 47,733 sf 400 students 130 sf / student	<b>5-8</b> no work	Elm Vermont Hilltop	Elm K-4 Vermont K-4 Hilltop K-4	113,620 sf	\$60.8 M	\$1.1 M	\$6.5 M	\$68.4 M
Option D2	Add / Reno 1-4 32,364 sf 175 students 185 sf / student	Add / Reno 1-4 32,458 sf 175 students 185 sf / student	New K, 1-4 54,271 sf 400 students 136 sf / student	<b>5-8</b> no work	Hilltop	Elm K-4 Vermont K-4 Hilltop K-4	119,093 sf	\$60.1 M	\$.8 M	\$6.5 M	\$68.1 M



# MASTER PLAN OPTIONS




SCHOOLS	Elm Site	Vermont Site	Hilltop Site	Middle School Site	Abate / Demo Existing	Swing Space Required	Total Primary School sf	School Budgets	Abatement / Demo	Swing Space	Total Planning Budget
Existing	<b>K-4</b> 22,364 sf 193 students 116 sf / student	<b>K-4</b> 20,708 sf 204 students 102 sf / student	<b>K-4</b> 30,880 sf 277 students 111 sf / student				73,952 sf				
Option A1	New K-4 32,906 sf 200 students 165 sf / student	New K-4 32,906 sf 200 students 165 sf / student	New K-4 47,733 sf 350 students 136 sf / student	<b>5-8</b> no work	Elm Vermont Hilltop	Elm K-4 Vermont K-4 Hilltop K-4	113,544 sf	\$60.8 M	\$1.1 M	\$6.5 M	\$68.4 M
	Add / Reno K-4 33.114 sf	<b>Add / Reno K-4</b> 33,108 sf	<b>New K-4</b> 54.271 sf	5-8		Elm K-4					
Option A2	200 students 166 sf / student	200 students 166 sf / student	350 students 155 sf / student	no work	Hillop	Hilltop K-4	120, 100 01	\$50.0 M	Ф.О M	\$0.5 M	Ф00 M
	<b>New K-3</b> 30.199 sf	<b>New K-3</b> 30.199 sf	<b>New K-3</b> 42.129 sf	<b>4-8</b> Add 4th Grade	Elm	Elm K-3					
Option Dí	150 students 201 sf / student	150 students 201 sf / student	300 students 140 sf / student	13,300 sf Addition +150 students	Hilltop	Hilltop K-3	110,027-01	ψ02 lvl	Ģi.i ₩	\$5.0 W	<del>\$66.4 M</del>
	Add / Reno K-3	Add / Reno K-3	<b>New K-3</b> 50 279 sf	<b>4-8</b> Add 4th Grade		Elm K-3					
Ορτίοπ <u>52</u>	150 students 202 sf / student	150 students 202 sf / student	300 students 168 sf / student	13,300 sf Addition +150 students	riiiitop	Hilltop K-3	124,507 51	φου. τ Ινι	φ.ο ινι	φυ.υ Ινι	φυυ.ο ινι
Option C1	New K-2 31,600 sf 200 students 158 sf / student	New K-2 38,500 sf 250 students 154 sf / student	New 3-4 43,500 sf 300 students 145 sf / student	<b>5-8</b> no work	Elm Vermont Hilltop	Elm K-4 Vermont K-4 Hilltop K-4	113,600 sf	\$60.8 M	\$1.1 M	\$6.5 M	\$68.4 M
Ontion C2	<b>Add / Reno K-2</b> 32,364 sf	<b>Add / Reno K-2</b> 39,458 sf	<b>New 3-4</b> 50,279 sf	5-8	Hillton	Elm K-4	100 101 of	ФБО Б <b>М</b>	¢ o M	ФС <b>Б</b> М	¢66.0 M
	200 students 162 sf / student	250 students 158 sf / student	300 students 168 sf / student	no work		Hilltop K-4	,	<b>,</b> , , , , , , , , , , , , , , , , , ,	,	<b>,</b> , , ,	,
Ontion D1	<b>New 1-4</b> 32,906 sf	<b>New 1-4</b> 32,906 sf	<b>New K, 1-4</b> 47,733 sf	5-8	Elm	Elm K-4	140,000 -5	ФСО О M	<u> </u>	ФС <b>Г. М</b>	CO 4 M
	1/5 students 176 sf / student	1/5 students 176 sf / student	400 students 130 sf / student	no work	Hilltop	Hilltop K-4	,	<b>,</b>	<b>*</b>		¥ • • • • • • • • • • • • • • • • • • •
o Do	<b>Add / Reno 1-4</b> 32,364 sf	<b>Add / Reno 1-4</b> 32,458 sf	<b>New K, 1-4</b> 54,271 sf	5-8		Elm K-4	110 000 (	<b>000 1 M</b>	<b>\$ 0.14</b>	<b>00 5 M</b>	000 4 14
Op 52	175 students 185 sf / student	175 students 185 sf / student	400 students 136 sf / student	no work	i iiitop	Hilltop K-4		Ψου. Τ. Τ.	Ψ.Θ Ινι	Ψο.ο Ινι	Ψου. : 101



# MASTER PLAN OPTIONS

























# MASTER PLAN OPTIONS Wyoming Primary Facilities Master Plan



- Existing Conditions
- Process
- Master Plan Options
- Community Survey Results
- Final Master Plan
- Temporary School sites
- Project Schedule
- Project Budget









#### Same Sites Option

# Do you think it is a good idea or bad idea to replace all 3 of the current primary schools with new kindergarten through grade 4 school buildings that would all be located in the same locations?




#### SELECT SUB-GROUP RESULTS






#### **Grade Band Option**

Do you think it is a good idea or bad idea to replace all 3 of the current primary schools with a new kindergarten through second grade school building at Elm, a new kindergarten through second grade school building at Vermont and a new school building for the third and fourth grades at Hilltop?








- Existing Conditions
- Process
- Master Plan Options
- Community Survey Results
- · Final Master Plan
- Temporary School sites
- Project Schedule
- Project Budget
















- Existing Conditions
- Process
- Master Plan Options
- Community Survey Results
- Final Master Plan
- Temporary School sites
- Project Schedule
- Project Budget































# **SWING SPACE OPTION**Wyoming Primary Facilities Master Plan







**SWING SPACE OPTION**Wyoming Primary Facilities Master Plan



- Existing Conditions
- Process
- Master Plan Options
- Community Survey Results
- Final Master Plan
- Temporary School sites
- Project Schedule
- Project Budget







						20	2	5						2	02	6							2C	27	7						2	02	8			2	202	2
	Scope Description	Nov.	Jan.	Mar.	April	June	July	Aug. Sept.	Oct.	Nov.	Jan.	Feb.	April	Мау	July	Aug.	Sept.	Nov.	Dec.	Feb.	Mar.	April	June	July	Aug.	Oct.	Nov.	Dec.	Feb.	Mar. April	May	July	Aug.	Sept.	Nov.	Jan.	Feb.	Mar.
1	Bond Issue																																					
2	Hilltop - Design		1	2 3	4	5 6	7	8 9	10	11 12	2																											
3	Hilltop / Vermont - Temporary school at F	1S		1 2	3	4								Hill	ор	Ter	npo	rary	Sc	ho	ol					٧	ern	nor	t Te	emp	ora	y So	choc	ol				
ı	Hilltop - Move in to modulars at HS																																					
	Hilltop - Abate, Demo, Construction					1	2				1	2	3 4	5	6 7	8	9 10	n	12 1	3 14	15	16 1	7 18															
	Hilltop - Move in to new school																																					ĺ
	Elm - Temporary school at MS										1.50					10	2 3	4									El	m 1	em	pora	ary S	Scho	ool					ĺ
	Vermont, Elm Design - Design										1	2	3 4	5	6 7	8	9 10	11	12																			ĺ
	Elm - Move in to Modulars at MS									X-3																												
)	Vermont - Move in to Modulars at HS																																					
1	Elm / Vermont - Abate, Demo, Constructi	on								12-11	0				1 2								-	1	2 3	3 4	5	6	7 8	9 10	) 11	12 13	14	15 16	17 1	8		
2	Elm / Vermont - Move in to new schools																			Ì																1		Ī



# PROJECT SCHEDULE Wyoming Primary Facilities Master Plan



- Existing Conditions
- Process
- Master Plan Options
- Community Survey Results
- Final Master Plan
- Temporary School sites
- Project Schedule
- Project Budget









Project	Enrollment	sf	\$/sf	Budget
New Elm School (K-4)	200	35,150	\$535	\$18,805,250
New Vermont School (K-4)	200	35,150	\$535	\$18,805,250
New Hilltop School (K-4)	350	50,991	\$535	\$27,280,185
	750	121,291		\$64,890,685
Elm - Abatement / Demo		22,364	\$15	\$335,460
Vermont - Abatement / Demo		20,708	\$15	\$310,620
Hilltop - Abatement / Demo		30,880	\$15	\$463,200
		73,952		\$1,109,280
Elm / Vermont / Hilltop swing space				\$6,500,000
				\$72,499,965



