



## RIVERSIDE SOIL STABILIZATION

Sept. 2021

### Work Completed Last Month

- New fencing on the edge of the parking lot
- Restoration of asphalt area and prep work for the concrete area and fencing
- Repave and stripe the accessible parking

### Work to be Completed This Month

- Sewer and water connection for the trash enclosure (road work and parking lot construction timeline on the next page)
- Additional new pavement in the parking lot
- Beginning construction of the trash enclosure



Construction area after the completion of the soil stabilization work

### Project Facts

- **Project Scope:** The primary purpose of this project is to reinforce soil adjacent to Wildcat Creek. Additionally, the project will include repaving the parking lot, building a new trash enclosure, and removing trees along the creek. This project is an investment in our community through the use of taxpayer bond dollars.
- **Architect:** Gouldevans
- **Anticipated Completion:** October 2021



**Contact Information**  
**Design Build Contractor:**  
**Overaa –**  
 Austin Moreau  
 510-234-0926


To subscribe to this monthly newsletter or ask a project questions, please email:  
**AskFacilities**  
**@wccusd.net**





## RIVERSIDE SOIL STABILIZATION

Sept. 2021



- Traffic controls will be in place while the street and sidewalk are under construction

**Contact Information**  
**Design Build Contractor:**  
**Overaa –**  
 Austin Moreau  
 510-234-0926

To subscribe to this monthly newsletter or ask a project questions, please email:  
**AskFacilities**  
**@wccusd.net**

