MONTHLY REFFERENDUM REPORT DETAILED - as of November 30, 2024



Broad River Elementary School

Facilities Update by Project Cont.

Playground Renovation								Project Il	D: 519253	340-3	
Current Phase: Complete				Phase	e %: 100%	Delivery	Method: (CMAR			
Design Firm: PlayWorld					Contractor: PlayWorld						
0	10	20	30	40	50	60	70	80	90	100%	
Construction Start: Q1 2021 Construction En					nd: Q3 2021						
Architect Selection			Design/Permitting		Project Bid		Construction		Closeout		
Scope:	<u>2019 Bond</u>	Referend	um					ork includes r	new playgrou	ind	
Playgrounds						equipment and surface areas.					
					Mor	Monthly Progress: Project is complete.					