



South Orange and Maplewood School District
South Mountain- South Mountain Annex/Elementary School Projects
South Orange, N.J.

JULY CONSTRUCTION ACTIVITIES

South Mountain Elementary School

- Contractor continued working on submittals for review / approval
- Continue installation of underground sanitary branch lines and drainage
- Asbestos abatement underway by others

South Mountain Annex School

- Contractor continued working on submittals for review/approval
- Continue Fire Alarm rough in
- Demolition of existing playground set
- Demolition of existing asphalt parking and sidewalks in preparation for proposed addition pad



Sanitary underground at SME



Sanitary underground at SME



Sanitary underground at SME



Sanitary underground at SME



Demo of existing asphalt parking lot and curb at SMA



Demo of existing sidewalks at SMA



Demo of existing sidewalks and playground equipment at SMA