



South Orange and Maplewood School District
South Mountain- South Mountain Annex/Elementary School Projects
South Orange, N.J.

MAY CONSTRUCTION ACTIVITIES

South Mountain Elementary School

- Contractor continued working on submittals for review / approval
- Excavate for proposed addition footings (AEL inspect bottom of footing)
- Continue forming for concrete footings
- Tie and install rebar (AEL inspect)
- Pour concrete for footings (AEL inspect)
- Begin foundation block walls
- Place sleeves in foundation wall for electric
- Hoist new boilers into basement
- Review transformer location with PSE&G

South Mountain Annex School

- Contractor continued working on submittals for review/approval
- Review transformer location with PSE&G



Foundation block at SME



Footing forms, rebar, piers and foundation block at SME



Foundation block walls/ Electric sleeves at SME



New boilers at SME



Hoisting in new boilers to basement at SME

