



South Orange and Maplewood School District
South Mountain- South Mountain Annex/Elementary School Projects
South Orange, N.J.

APRIL CONSTRUCTION ACTIVITIES

South Mountain Elementary School

- Contractor continued working on submittals for review / approval
- Import DGA fill to raise elevation of proposed building pad and roadway
- Grade and compact proposed building pad (AEL on site)
- Continue 2nd shift pipe installation

South Mountain Annex School

- Contractor continued working on submittals for review/approval



Grading DGA for proposed addition pad at SME



Import DGA for proposed road



Grading DGA for proposed road at SME



Grading DGA for proposed road at SME

