

South Orange Maplewood School District

Addition and Renovations

Seth Boyden and Tuscan School

7/19/2021

Seth Boyden School- July Construction Activities

- ~~Install Temporary Construction Fence and Gates-completed~~
- Install silt fence
- Survey Site and install batter boards
- Set up tracking pad
- Demo Playground
- Remove sidewalks
- Relocate poles
- Relocate trees- APS/Owner

Tuscan School- July Construction Activities

- ~~Install Temporary Construction Fence and Gates-completed~~
- Install silt fence
- Survey Site and install batter boards
- Set up tracking pad
- Demo Playground
- Remove sidewalks
- Install Sidewalk Shed
- Set up construction trailers

