



South Orange-Maplewood Schools
Additions and Renovations
Seth Boyden & Tuscan Elementary Schools

September CONSTRUCTION ACTIVITIES

SETH BOYDEN ELEMENTARY SCHOOL

- Set up tracking pad
- Relocate site utility poles
- Place footing reinforcing steel and begin concrete footing placement
- Continue Bay window brick demolition at connecting link

TUSCAN ELEMENTARY SCHOOL

- Install silt fence
- Set up tracking pad
- Install sidewalk shed
- Mobilize and power construction trailers- on going
- Continue excavating asphalt
- Begin foundation excavation



Seth Boyden- footing layout and formwork



Tuscan School - Asphalt Removal

