



**South Orange-Maplewood Schools**  
Additions and Renovations  
Seth Boyden & Tuscan Elementary Schools

**November CONSTRUCTION ACTIVITIES**

**SETH BOYDEN ELEMENTARY SCHOOL**

- Relocate site utility poles- *Pending*
- Continue backfilling foundation walls.-*ongoing*
- Continue to work on the electrical pathways and routing inside the existing school for summer renovation work. Second shift work to continue.
- Perform the anchor bolt survey. *Pending*

**TUSCAN ELEMENTARY SCHOOL**

- Pour the concrete slab on grade this morning.
- Continue to work on the electrical pathways and routing inside the existing school for summer renovation work. Second shift work to continue.



*Seth Boyden- Foundation Wall Soil Backfilling*



*Seth Boyden - Foundation Wall Soil Backfilling*





*Tuscan School - Concrete Slab on Grade Placement*



*Tuscan School - Concrete Slab on Grade Placement*