



South Orange-Maplewood Schools
Additions and Renovations
Seth Boyden & Tuscan Elementary Schools

January CONSTRUCTION ACTIVITIES

SETH BOYDEN ELEMENTARY SCHOOL

- Continue to work on the electrical pathways and routing inside the existing school for summer renovation work. Second shift work to continue.
- Performed Hydronic piping at classroom and corridors.
- Continue erecting the structural steel.
- Begin exterior CMU wall construction following the completion of the structural steel.

TUSCAN ELEMENTARY SCHOOL

- Continue to work on the electrical pathways and routing inside the existing school for summer renovation work. Second shift work to continue.
- Continue erecting the structural steel.



Seth Boyden- Hydronic Piping at the ceiling



Seth Boyden - Hydronic Piping Insulation at the classroom.



Tuscan School - Structural Steel Installation



Tuscan School - New Electrical Switchgear Pad