



South Orange-Maplewood Schools
Additions and Renovations
Seth Boyden & Tuscan Elementary Schools

January CONSTRUCTION ACTIVITIES

SETH BOYDEN ELEMENTARY SCHOOL

- Continue to work on the electrical pathways and routing inside the existing school for summer renovation work. Second shift work to continue.
- Continue to work on the fire alarm wiring.
- Continue with the exterior/interior CMU wall installation.
- Continue with the electrical conduit installation at the exterior and interior walls.
- Begin the 2nd floor CMU at the exterior walls.

TUSCAN ELEMENTARY SCHOOL

- Continue to work on the electrical pathways and routing inside the existing school for summer renovation work. Second shift work to continue.
- Continue to work on the fire alarm wiring.
- Begin to work on the hydronic piping at the existing building renovation. Second shift work.
- Continue erecting the structural steel.



Seth Boyden- Second floor decking concrete pour



Seth Boyden- Second floor decking concrete pour



Seth Boyden School - CMU walls



Tuscan School - Structural steel installation