



South Orange-Maplewood Schools
Additions and Renovations
Seth Boyden & Tuscan Elementary Schools

February/March CONSTRUCTION ACTIVITIES

SETH BOYDEN ELEMENTARY SCHOOL

- Continue to work on the fire alarm wiring. Second shift
- Continue with the exterior/interior CMU wall installation at the first and second floor elevations.
- Continue with the electrical conduit installation at the exterior and interior walls. Continue with the new addition electrical panel installation and feeder conduit.
- Received roofing materials.

TUSCAN ELEMENTARY SCHOOL

- Continue to work on the HVAC rough piping at the existing school classrooms and corridors for summer renovation work. Second shift work to continue.
- Installing East window lintels.
- Continue to install exterior and interior CMU.
- Continue to install the electrical conduit in the CMU exterior/interior walls and electrical conduits at the ceiling.
- Received roofing materials.



Tuscan School- Window Lintel Steel



Tuscan School - Interior Corridor CMU with Bull Nose Block



Seth Boyden - Fire wall constructed to the first floor ceiling height



Seth Boyden School - First Floor corridor Walls