



South Orange-Maplewood Schools
Additions and Renovations
Seth Boyden & Tuscan Elementary Schools

March CONSTRUCTION ACTIVITIES

SETH BOYDEN ELEMENTARY SCHOOL

- Continue to work on the fire alarm wiring. Second shift
- Continue with the exterior/interior CMU wall installation at the first and second floor elevations.
- Continue with the electrical conduit installation at the exterior and interior walls. Continue with the new addition electrical panel installation and feeder conduit.
- Re-start roofing installation at the new classroom addition.

TUSCAN ELEMENTARY SCHOOL

- Continue to work on the HVAC rough piping at the existing school classrooms and corridors for summer renovation work. Second shift work to continue.
- Continue with installing the one remaining East window lintels.
- Continue to install exterior and interior CMU.
- Continue to install the electrical conduit in the CMU exterior/interior walls and electrical conduits at the ceiling.
- Continue with the roof wood blocking and then installation of the roof sheathing.



Seth Boyden School- First Floor Corridor Wall



Seth Boyden School - New Addition Roofing



Tuscan School– Interior Corridor CMU Walls



Tuscan School –Exterior Transformer Pad Sub-grade