



South Orange-Maplewood Schools
Additions and Renovations
Seth Boyden & Tuscan Elementary Schools

March CONSTRUCTION ACTIVITIES

SETH BOYDEN ELEMENTARY SCHOOL

- Continue to work on the fire alarm wiring. Second shift
- Continue with the exterior/interior CMU wall installation at the first and second floor corridors.
- Continue with the electrical conduit installation at the interior walls. Continue with the new addition electrical panel installation and feeder conduit.
- Continue with hydronic piping at the new classroom addition.
- Continue with the rough plumbing installation at the bathrooms.
- Perform a test pit in search of the existing sanitary piping.
- Continue with the metal framing at the classroom ceiling soffits.

TUSCAN ELEMENTARY SCHOOL

- Continue to install exterior and interior CMU. Completed the East exterior window wall back-up block installation.
- Continue to install the electrical conduit in the CMU exterior/interior walls and electrical conduits at the ceiling.
- Continue with the sloped roof underlayment installation.
- Continue with hydronic piping at the new classroom addition.
- Continue with the rough plumbing installation at the bathrooms.
- Continue with the classroom soffit metal framing.



Seth Boyden School- Back Stair Tower Elevation



Seth Boyden School - CMU at 2nd floor Privacy Room



Tuscan School- Sloped Roof Underlayment Installation



Tuscan School -Ice Shield Installation at Dormer Valley