



South Orange-Maplewood Schools
Additions and Renovations
Jefferson & Clinton Elementary Schools

NOVEMBER CONSTRUCTION ACTIVITIES

JEFFERSON ELEMENTARY SCHOOL

- Contractor continued working on submittals for review/approval
- Contractor continued working on RFI's for review
- Epic continued to document on work underway and building conditions
- Site Contractor excavated for footing.
- Footing formwork and rebar commenced.
- Filled in and sealed existing monitoring well.
- Continued with New Fire Alarm System at night.

CLINTON ELEMENTARY SCHOOL

- Contractor continued working on submittals for review/approval
- Contractor continued working on RFI's for review
- Epic continued to document on work underway and building conditions
- Electrical Deliveries were received during this week.



Setting forms for footing - Jefferson Elementary School



Closing and sealing existing Monitoring Well - Jefferson Elementary School

Epic Management, Inc.

136 Eleventh Street • Piscataway, NJ 08854
732-752-6100 • Fax 732-752-9106