



South Orange-Maplewood Schools
Additions and Renovations
Jefferson & Clinton Elementary Schools

MAY CONSTRUCTION ACTIVITIES

JEFFERSON ELEMENTARY SCHOOL

- Contractor continued framing interior of building.
- Contractor continued working on exterior CMU Glaze Block.
- Electrician continued working in conjunction with Masons for new outlets in new addition.
- Contractor working on Roof drains and leaders.
- Contractor running HVAC piping in new areas.
- Contractor continued demolishing old unit vents (night work) and setting new ones.
- Roofing work continued.
- Contractor working on new Boilers, new piping and breeching.

CLINTON ELEMENTARY SCHOOL

- Electrician continued working in conjunction with Masons for new outlets in area A and area C Ongoing.
- Contractor finishing brick installation at area A and power washing new brick.
- Contractor installing windows at Area A.
- Contractor working on installation of new Switchgear.
- HVAC continue running pipe in new areas and Ductwork.
- HVAC contractor working on new Boilers, piping and breeching.
- Electrical contractor continued working at area A pulling wires.
- Interior Framing at New Addition continued.
- Contractor demolishing old unit vents (night work) and setting new ones.
- Contractor to begin prep work for new ramp at new Entrance.
- Painting in New areas C and A.



New Boilers and Breeching - Jefferson Elementary School



Glazed Block at exterior wall - Jefferson Elementary School

Epic Management, Inc.

136 Eleventh Street • Piscataway, NJ 08854
732-752-6100 • Fax 732-752-9106



Window installation underway- Clinton Elementary School



Finishing brick veneer at Area A - Clinton Elementary School

Epic Management, Inc.

136 Eleventh Street • Piscataway, NJ 08854
732-752-6100 • Fax 732-752-9106