



South Orange-Maplewood Schools
Additions and Renovations
Jefferson & Clinton Elementary Schools

MAY CONSTRUCTION ACTIVITIES

JEFFERSON ELEMENTARY SCHOOL

- Contractor continued framing interior of building.
- Contractor continued working on exterior CMU Glaze Block.
- Electrician continued working in conjunction with Masons for new outlets in new addition.
- Contractor working on Roof drains and leaders. Ongoing
- Contractor running HVAC piping in new areas. Ongoing
- Contractor continued demolishing old unit vents (night work) and setting new ones. Ongoing
- Roofing work continued. Ongoing
- Contractor working on new Boilers, new piping and breeching. Ongoing
- Power washing exterior glazed block.

CLINTON ELEMENTARY SCHOOL

- Electrician continued working in conjunction with Masons for new outlets in area A Ongoing.
- Contractor finishing brick installation at area A and power washing new brick. ongoing
- Contractor installing windows at Area A. continued
- Contractor working on installation of new Switchgear.
- HVAC completed running pipe and ductwork in new areas.
- HVAC contractor working on new Boilers, piping and breeching.
- Electrical contractor continued working at area A pulling wires.
- Sheetrock at new office area A underway.
- Contractor demolishing old unit vents (night work) and setting new ones. Ongoing.
- Contractor to begin prep work for new ramp at new Entrance.
- Painting in New areas C and A. Ongoing.
- Roof at Canopy entrance underway.

Epic Management, Inc.



Power washing at exterior block - Jefferson Elementary School



Glazed Block at exterior wall - Jefferson Elementary School

Epic Management, Inc.

136 Eleventh Street • Piscataway, NJ 08854
732-752-6100 • Fax 732-752-9106



Canopy Entrance Roof underway - Clinton Elementary School



Finishing brick veneer at Area A - Clinton Elementary School

Epic Management, Inc.

136 Eleventh Street • Piscataway, NJ 08854
732-752-6100 • Fax 732-752-9106