



South Orange-Maplewood Schools
Additions and Renovations
Jefferson & Clinton Elementary Schools

JUNE CONSTRUCTION ACTIVITIES

JEFFERSON ELEMENTARY SCHOOL

- Contractor completed new floors at existing classrooms
- Contractor completed added framing to existing structural members at auditorium.
- Contractor cleaning up on going
- Electrician wired all VUV units.
- Contractor continued working on starting VUV units on.
- Contractor continued working on paint at all areas.
- Contractor continued working on radiator installations.
- Roofing work continued. Ongoing
- Contractor continued working new ductwork in some of the existing classrooms.
- Contractor completed exterior glass (windows and frames).
- Contractor installed metal coping at new addition roofs.
- Contractor set up new RTU's in Gym and Auditorium.
- Contractor began closing ceilings in all areas.

CLINTON ELEMENTARY SCHOOL

- Electrician continued working in conjunction with Masons for new outlets in area all existing.
- Contractor working ceiling grid at office area and classrooms new classroom.
- Contractor installing floors at areas that were left out.
- HVAC contractor working on new VUV's startups.
- Electrical contractor wired new electric hot water heater.
- New Classroom Floors completed.
- Contractor installed new Roof Top Units.
- Contractor working on new ramp at existing cafeteria area.
- Contractor working on footing, foundations and piers at New Area B.

Epic Management, Inc.



Existing Ductwork clean out at Media Center - Jefferson Elementary School



New Auditorium Roof Top Units - Jefferson Elementary School

Epic Management, Inc.

136 Eleventh Street • Piscataway, NJ 08854
732-752-6100 • Fax 732-752-9106



Gym New Roof Top Unit - Clinton Elementary School



New Spiral Ductwork at Gym - Clinton Elementary School

Epic Management, Inc.

136 Eleventh Street • Piscataway, NJ 08854
732-752-6100 • Fax 732-752-9106