

RPM PROJECT

Resource Planning Modernization (RPM) is a project to modernize LBUSD's critical business systems and processes, including Recruitment and Transfers, Personnel Management, Payroll, Budget and Accounting, Purchasing, Contracts and Accounts Payable, Warehouse and Stock Inventory, and Maintenance Work Orders.

RFP PHASE - STATUS AND TIMELINE

53% Current Percentage Completed

Status: On Track

After a comprehensive vendor evaluation, we are pleased to announce that vendor demonstrations will commence next week. We will be assessing solutions from three chosen vendors.

ACCOMPLISHMENTS




- RFP Published
- Pre-Bid Conference
- Vendor Questions Received
- Vendor Questions Answered by LBUSD
- Vendors submitted their RFP Responses
- Evaluation Committee to rate vendors - in progress

WHAT'S NEXT



- Vendor Demonstrations to be Completed March 14th
- K-12 Site visits / Vendor References
- Final contract awarded to vendor(s) and Contract Negotiations
- Final Implementation Project Plan



*Implementation Plan to be developed