



Serving Learners, Families, and the Community

CECIL COUNTY PUBLIC SCHOOLS

DIVISION OF ADMINISTRATIVE SERVICES

GEORGE WASHINGTON CARVER EDUCATION LEADERSHIP CENTER
201 BOOTH STREET • ELKTON, MD 21921

phone: 410.996.5034 • fax: 410.996.1082 • www.ccps.org

Jeffrey A. Lawson, Ed.D.
Superintendent of Schools

Diana B. Hawley
President, Board of Education

MEMORANDUM

To: Jeffrey A. Lawson, Ed.D., Superintendent of Schools

From: Theodore Boyer, Ed.D., Executive Director for Administrative Services
Charles C. Simperts, Director of Facilities

Date: January 8, 2025

Re: Construction Progress Report to the Board of Education

North East Middle/High School – Replacement Project

- An award recommendation will be presented to the Board at next months meeting for the 3rd Party Testing & Inspections services package.
- Site clearing is complete, stabilization and grading continues
- Sanitation and storm water pipe installation continues with projected completion mid-April
- Geothermal well site drilling continues with projected completion mid-February
- Concrete and building pad work have begun
- Steel has been ordered with an estimated arrival of April 10, 2025
- Site has been secured with fencing and cameras have been installed
- *Progress photos attached*

Cecil School of Technology – Chiller Replacement Project

- New concrete pads were poured and chillers have been set
- Pumps are on site
- Installation of unit piping and controls will occur throughout the winter
- *Progress photos attached*

Perryville High School – Field House Project

- Interior underground plumbing is complete, exterior underground plumbing is in process
- Interior plumbing piping rough in is in process
- Interior and exterior masonry walls are complete
- Preparation for roof framing is in process
- Project is on schedule to be working under roofed conditions by mid-winter
- *Progress photos attached*

Elk Neck Elementary School – Roof Replacement Project

- Design and documentation is being worked on through the winter
- Project anticipated to go to bid early Spring

NORTH EAST MIDDLE / HIGH SCHOOL – REPLACEMENT



NORTH EAST MIDDLE / HIGH SCHOOL – REPLACEMENT



NORTH EAST MIDDLE / HIGH SCHOOL – REPLACEMENT



NORTH EAST MIDDLE / HIGH SCHOOL – REPLACEMENT



NORTH EAST MIDDLE / HIGH SCHOOL – REPLACEMENT




NORTH EAST MIDDLE / HIGH SCHOOL – REPLACEMENT



CECIL COUNTY SCHOOL OF TECHNOLOGY – CHILLER REPLACEMENT



CECIL COUNTY SCHOOL OF TECHNOLOGY – CHILLER REPLACEMENT



CECIL COUNTY SCHOOL OF TECHNOLOGY – CHILLER REPLACEMENT



CECIL COUNTY SCHOOL OF TECHNOLOGY – CHILLER REPLACEMENT



PERRYVILLE HIGH SCHOOL – FIELDHOUSE



PERRYVILLE HIGH SCHOOL – FIELDHOUSE



PERRYVILLE HIGH SCHOOL – FIELDHOUSE

