Strategic Planning Timeline

		_								
Research		De	evelop		Refine			Implement		
OCT. '24 – JAN. '25		JAN. '25 – FEB. '25			MAR. '25 – JULY '25			AUG. '25 - DEC. '25		
 ACTIONS Baseline Understanding: surveys, focus groups, and interviews Benchmarking: Seek inspiration from peer schools with strong strategic plans Art of the Possible: evaluate trends and new learning philosophies MILESTONE Kickoff 		• Syn fron • Dev per • Hol revi dra MILI • Mis Valu wit	• Synthesize findings from research • Develop initial perspective • Hold retreat to review findings and drafts MILESTONE • Mission, Vision and Values Workshop with Board and School Leadership		• Test & refine Mission, Vision and Values • Create 4-5 primary strategic priorities MILESTONE • Board Approval			 Build 3-year tactical roadmap with granular initiatives to execute strategic plan Develop scorecard to track implementation success and outcomes 		
OCT. '24	NOV. '24	DEC. '24	JAN. '25	FEB. '25						
		MAR. '25	APR. '25	MAY '25	JUN '25		JULY '25			
				AUG	i. SEI	PT.	ост.	NOV.	DEC.	

'25

'25

'25

'25

'25