

AGENDA

Project: Manchester Memorial Elementary School
Subject: School Building Committee Meeting
Location: Manchester MS/HS – Library
Distribution: Attendees, Project File

Project No: MP17-114
Meeting Date: 5/8/2018
Time: 7:00 PM
Prepared By: C.Shefferman



-
1. Call to Order
 2. Previous Topics & Approval of Meeting Minutes
 - i. April 26, 2018
 - ii. May 1, 2018
 3. Invoices & Commitments for Review/Approval
 - i. DWMP April Invoice No. 14 for SD phase activity in the amount of \$7,142.85. (invoice attached). Vote expected.
 - ii. JCJ April Invoice No. 9 for SD phase activity in the amount of \$49,473.00. (invoice attached). Vote expected.
 - iii. WT Rich SD Preconstruction P.O. in the amount of \$20,000.00. (p.o. attached). Vote expected.
 4. Schedule/Budget Update
 5. CM at Risk Procurement Update
 6. Project Update (vote anticipated)
 7. Design Update
 8. Other Topics Not Reasonably Anticipated 48 hours prior to Meeting
 9. Public Comments
 10. Adjourn

PROJECT MANAGERS
ARCHITECTS

Newburyport, MA 01950
260 Merrimac Street Bldg 7
978.499.2999 ph
978.499.2944 fax

www.doreandwhittier.com