

## AGENDA

Project: Manchester Memorial Elementary School  
Subject: School Building Committee Meeting  
Location: Manchester MS/HS – Library  
Distribution: Attendees, Project File

Project No: MP17-114  
Meeting Date: 3/13/2018  
Time: 7:00 PM  
Prepared By: C.Shefferman



- 
1. Call to Order
  2. Previous Topics & Approval of February 13, 2018 Meeting Minutes
  3. Invoices & Commitments for Review/Approval
    - i. DWMP February OPM Invoice #12 in the amount of \$7,142.85. (invoice attached). Vote expected.
    - ii. JCJ February Designer Invoice #7 in the amount of \$43,213.00 (invoice attached). Vote expected.
  4. CM at Risk Schedule/Process
    - i. Selection Sub-Committee or Full SBC
  5. Design Update/MSBA Submission Update
  6. Schedule
  7. Other Topics Not Reasonably Anticipated 48 hours prior to Meeting
  8. Public Comments
  9. Adjourn

PROJECT MANAGERS  
ARCHITECTS

Newburyport, MA 01950  
260 Merrimac Street Bldg 7  
978.499.2999 ph  
978.499.2944 fax

[www.doreandwhittier.com](http://www.doreandwhittier.com)