

AGENDA

Project: Manchester Memorial Elementary School
Subject: School Building Committee Meeting
Location: Manchester MS/HS – Library
Distribution: Attendees, Project File

Project No: MP17-114
Meeting Date: 1/22/2018
Time: 7:00 PM
Prepared By: C.Shefferman



1. Call to Order
2. Previous Topics & Approval of December 18, 2017 Meeting Minutes
 - 7.11 Site: Swing space availability (P. Beaudoin)
3. Invoices and Commitments for Approval
 - DWMP Amendment No. 1 in the amount of \$7,040.00 (amendment attached). Vote expected.
4. Design Update (JCJ)
5. Evaluating The Options (JCJ)
6. CM @ Risk vs. DBB (vote anticipated) (DWMP)
7. Working Group Update (DWMP)
8. Schedule/Look Ahead (DWMP)
9. Next Steps
10. Other Topics Not Reasonably Anticipated 48 hours prior to Meeting
11. Public Comments
12. Adjourn

PROJECT MANAGERS ARCHITECTS

Newburyport, MA 01950
260 Merrimac Street Bldg 7
978.499.2999 ph
978.499.2944 fax

www.doreandwhittier.com