

AGENDA

Project: Manchester Memorial Elementary School
Subject: School Building Committee Meeting
Location: Manchester MS/HS – Library
Distribution: Attendees, Project File

Project No: MP17-114
Meeting Date: 11/14/2017
Time: 7:00 PM
Prepared By: C.Shefferman



-
1. Call to Order
 2. Previous Topics & Approval of November 6, 2017 Meeting Minutes
 3. Construction Delivery Method Review (DWMP)
 4. PDP Cost Report Update (DWMP)
 5. PDP Submission Approval (vote anticipated) (ALL)
 6. PSR Work Plan Review (ALL)
 7. Next Meeting(s)
 8. Other Topics Not Reasonably Anticipated 48 hours prior to Meeting
 9. Public Comments
 10. Adjourn

PROJECT MANAGERS
ARCHITECTS

Newburyport, MA 01950
260 Merrimac Street Bldg 7
978.499.2999 ph
978.499.2944 fax

www.doreandwhittier.com