

AGENDA



MANAGEMENT
PARTNERS, LLC

Project: Manchester Memorial Elementary School
Subject: School Building Committee Meeting
Location: Manchester MS/HS – Library
Distribution: Attendees, Project File

Project No: MP17-114
Meeting Date: 10/24/2017
Time: 7:00 PM
Prepared By: C.Shefferman

-
1. Call to Order
 2. Previous Topics & Approval of October 10, 2017 Meeting Minutes
 - 7.11 Site: Review options for swing space in surrounding towns (P. Beaudoin)
 - 8.8 Poll group for potential school site tours (12/8, 12/14, 12/18) (P. Beaudoin)
 - 9.3 Revised Samiotes Proposal (JCJ)
 - 10.4.3 Budget Collaboration Group Meeting Update (Budget Collab. Group)
 - 10.8.10 PDP Criteria and Feedback Questionnaire (DWMP/JCJ)
 3. Invoices & Commitments for Approval (ALL)
 4. Working Groups Update (DWMP)
 5. Budget Update (DWMP)
 6. Schedule/Look Ahead (DWMP/JCJ)
 7. Project Update (JCJ)
 8. Educational Planning (JCJ)
 9. Evaluation of PDP Options (JCJ)
 10. PDP Report (JCJ)
 11. Next Meeting(s)
 12. Other Topics Not Reasonably Anticipated 48 hours prior to Meeting
 13. Public Comments
 14. Adjourn

PROJECT MANAGERS
ARCHITECTS

Newburyport, MA 01950
260 Merrimac Street Bldg 7
978.499.2999 ph
978.499.2944 fax

www.doreandwhittier.com