

## AGENDA



MANAGEMENT  
PARTNERS, LLC

Project:	Manchester Memorial Elementary School	Project No:	MP17-114
Subject:	School Building Committee Meeting	Meeting Date:	10/10/2017
Location:	Manchester MS/HS – Library	Time:	7:00 PM
Distribution:	Attendees, Project File	Prepared By:	C.Shefferman

- 
1. Call to Order
  2. Previous Topics & Approval of September 26, 2017 Meeting Minutes
    - 7.11 Site: Review options for swing space in surrounding towns (P. Beaudoin)
    - 8.8 Poll group for potential school site tours (12/8, 12/14, 12/18) (P. Beaudoin)
    - 9.3 Revised Samiotes Proposal (JCJ)
    - 9.11 List of Additional Site Considerations from MS/HS (S. Creighton)
  3. Invoices & Commitments for Approval (DWMP)
  4. Working Groups Update (DWMP)
  5. Budget Update (DWMP)
  6. Schedule/Look Ahead (DWMP/JCJ)
  7. Project Update (JCJ)
  8. Evaluation of Alternatives (JCJ)
  9. Status of PDP Report (JCJ)
  10. Next Meeting(s)
  11. Other Topics Not Reasonably Anticipated 48 hours prior to Meeting
  12. Public Comments
  13. Adjourn

PROJECT MANAGERS  
ARCHITECTS

Newburyport, MA. 01950  
260 Merrimac Street Bldg 7  
978.499.2999 ph  
978.499.2944 fax

[www.doreandwhittier.com](http://www.doreandwhittier.com)