MONTHLY REFFERENDUM REPORT DETAILED - as of December 31, 2024



Coosa Elementary School Facilities Update by Project Cont. **Playground Renovation** Project ID: 51925334-3 Current Phase: Complete Phase %: 100% Delivery Method: CMAR Design Firm: PlayWorld Contractor: PlayWorld 60 80 10 20 50 70 90 100% 0 30 40 Construction Start: Q3 2021 Construction End: Q4 2021 **Architect Selection Design/Permitting Project Bid** Construction Closeout Project Details: Scope of work includes new playground Scope: 2019 Bond Referendum equipment and surface areas. Playgrounds Monthly Progress: Project is complete.