

MONTHLY REFFERENDUM REPORT
DETAILED - as of December 31, 2024




Okatie Elementary School
Facilities Update by Project Cont.

Phase 2 - Playground Renovation Project ID: 51925372-3

Current Phase: Complete Phase %: 100% Delivery Method:

Design Firm: Churchich Recreation and Design Contractor: Churchich Recreation and Design



Construction Start: Q2 2022

Construction End: Q4 2022

Architect Selection Design/Permitting Project Bid Construction Closeout

Scope: 2019 Bond Referendum
Playgrounds

Project Details: Scope of work includes upgrades to the
Playground areas.
Monthly Progress: Playground installation is complete.