

MONTHLY REFFERENDUM REPORT  
DETAILED - as of December 31, 2024




St. Helena Elementary School  
Facilities Update by Project Cont.

Playground Renovation Project ID: 51925339-3

Current Phase: Complete Phase %: 100% Delivery Method: DB

Design Firm: PlayWorld Contractor: PlayWorld



Construction Start: Q3 2021

Construction End: Q2 2022

Architect Selection Design/Permitting Project Bid Construction Closeout

Scope: 2019 Bond Referendum  
Playgrounds

Project Details: Scope of work includes improvements to turf field area and replacement of damaged playground equipment.  
Monthly Progress: Project is complete.