

MONTHLY REFFERENDUM REPORT

DETAILED - as of January 31, 2025



Beaufort High School

Facilities Update by Project Cont.

Phase 2 - 2019 Bond Referendum Renovation

Project ID: 51925390-2


Current Phase: Complete

Phase %: 100%

Delivery Method: CMAR

Design Firm: LS3P Associates, Ltd.

Contractor: Thompson Turner Construction



Scope: 2019 Bond Referendum

Athletics

Safety/Security

Technology /Infrastructure

Utility Permits and Fees

Project Details: Phase 2 scope of work includes Safety/Security upgrades to the camera and security systems. Additional upgrades to the Technology/Infrastructure related to server room improvements, and various athletic improvements including the wrestling/weight room.

Monthly Progress: Phase II scope of work is complete.

Phase 3 - 2019 Bond Referendum Renovation

Project ID: 51925390-3


Current Phase: Closeout

Phase %: 99%

Delivery Method: CMAR

Design Firm: LS3P Associates, Ltd.

Contractor: Thompson Turner Construction



Scope: 2019 Bond Referendum

Athletics

Project Details: Scope of work includes new restroom facilities at practice field.

Monthly Progress: Construction is complete. Closeout documents are being prepared.