## MONTHLY REFFERENDUM REPORT DETAILED - as of January 31, 2025



## **Broad River Elementary School**

## Facilities Update by Project Cont.

Playground I		Project ID: 51925340-3								
Current Phase: Complete			Phas	e %: 100%	Delivery	Method: (	CMAR			
Design Firm: PlayWorld			Contractor: PlayWorld							
				÷	·	2		÷		
0 10	20	30	40	50	60	70	80	90	100%	
Construction Start: Q1 2021 Constr			truction Er	nd: Q3 2021						
Architect Sele	ection	Design/Permitting		Project Bid		Construction		Closeout		
Scope: 2019 B	ond Referend	um					ork includes r	new playgrou	ind	
Playgrounds					equipment and surface areas.					
				Mor	Monthly Progress: Project is complete.					