

BEAUFORT HIGH SCHOOL

Current Phase

Not Yet Started

Design Firm

Jumper Carter Sease
Architects, PA

CM Firm

Thompson Turner
Construction




Project Overview:

The HVAC scope of work is based on system replacements at multiple schools. Project priority is focused on locations primarily served by R22 refrigerant (which is being phased out), age of systems, and condition.

Tentative Project Schedule

Architect Selection	Design & Permitting
Construction	Closeout
Completion	



Project Details as of January 2025