

CONTRACTOR'S REQUEST FOR INTERPRETATION NO. 04 F&D RFI NO: 007 (F&D USE)

NAME OF PROJECT: Administration Building Cafeteria Addition

NAME OF OWNER: Edgemont School District

FACILITY: Edgemont Jr./Sr. High School

DATE: 03/25/2025

A/E PROJECT NO: 24529.02

ARCHITECT: Fuller and D'Angelo, P.C.

45 Knollwood Road, Elmsford, NY 10523

Tel: 914-592-4444; Fax: 914-592-1717

William Means, RA WilliamM@fullerdangelo.com

Refer to Section 00 2113 Par 1.13 for additional requirements.

FROM (CO. NAME): Piazza Inc

CONTACT NAME: Joe Piazza Tel: 914-741-4435

Tel: _____ E-mail: Joe@Piazzabrothers.com

SUBJECT: Building A

DISCIPLINE/TRADE: _____

DWG./SPEC. REFERENCE: _____

QUESTION: Drawing C001 - Shows three new additions. Please confirm that the addition of Building A is not included in this contract/bid.

___ FIELD CONDITION _____

___ DRAWING/SPEC _____

___ DISCREPANCY _____

___ OWNER CHANGE _____

___ CLARIFICATION _____

___ CONTRACTOR'S SUGGESTION (IF APPLICABLE): _____

ANSWER

See Addendum #1

ARCHITECT'S SIGNATURE: 

DATE: 3/25/2025

Note: review and any responses to this request for information by the architect/engineer is strictly for design intent only and does not constitute acknowledgement or acceptance of any cost or schedule implications unless specifically presented by the contractor. By submission of this request for information, the contractor assumes all responsibility in the absence of an approved change order or work directive.

END OF SECTION

FULLER AND D'ANGELO, P.C.
ARCHITECTS AND PLANNERS