

CONTRACTOR'S REQUEST FOR INTERPRETATION NO. 05 F&D RFI NO: 008 (F&D USE)

NAME OF PROJECT: Administration Building Cafeteria Addition

NAME OF OWNER: Edgemont School District

FACILITY: Edgemont Jr./Sr. High School

DATE: 03/25/2025

A/E PROJECT NO: 24529.02

ARCHITECT: Fuller and D'Angelo, P.C.

45 Knollwood Road, Elmsford, NY 10523

Tel: 914-592-4444; Fax: 914-592-1717

William Means, RA [WilliamM@fullerdangelo.com](mailto:WilliamM@fullerdangelo.com)

Refer to Section 00 2113 Par 1.13 for additional requirements.

FROM (CO. NAME): Piazza Inc

CONTACT NAME: joe Piazza Tel: 914-741-4435

Tel: \_\_\_\_\_ E-mail: Joe@piazzabrothers.com

SUBJECT: Wood Timber Guard Rail System

DISCIPLINE/TRADE: \_\_\_\_\_

DWG./SPEC. REFERENCE: \_\_\_\_\_

QUESTION: Please provide Spec. Section for the Wood Timber Guard Rail System.

\_\_\_ FIELD CONDITION \_\_\_\_\_

\_\_\_ DRAWING/SPEC \_\_\_\_\_

\_\_\_ DISCREPANCY \_\_\_\_\_

\_\_\_ OWNER CHANGE \_\_\_\_\_

\_\_\_ CLARIFICATION \_\_\_\_\_

\_\_\_ CONTRACTOR'S SUGGESTION (IF APPLICABLE): \_\_\_\_\_

ANSWER

**See detail 3/C501.**

ARCHITECT'S SIGNATURE:  \_\_\_\_\_

DATE: 3/25/2025

Note: review and any responses to this request for information by the architect/engineer is strictly for design intent only and does not constitute acknowledgement or acceptance of any cost or schedule implications unless specifically presented by the contractor. By submission of this request for information, the contractor assumes all responsibility in the absence of an approved change order or work directive.

**END OF SECTION**

FULLER AND D'ANGELO, P.C.  
ARCHITECTS AND PLANNERS