

# MONTHLY REFFERENDUM REPORT DETAILED - as of March 31, 2025



## Beaufort High School

### Facilities Update by Project Cont.

#### Phase 2 - 2019 Bond Referendum Renovation

Project ID: 51925390-2


Current Phase: Complete

Phase %: 100%

Delivery Method: CMAR

Design Firm: LS3P Associates, Ltd.

Contractor: Thompson Turner Construction



Scope: 2019 Bond Referendum

Athletics

Safety/Security

Technology /Infrastructure

Utility Permits and Fees

**Project Details:** Phase 2 scope of work includes Safety/Security upgrades to the camera and security systems. Additional upgrades to the Technology/Infrastructure related to server room improvements, and various athletic improvements including the wrestling/weight room.

**Monthly Progress:** Phase II scope of work is complete.

#### Phase 3 - 2019 Bond Referendum Renovation

Project ID: 51925390-3


Current Phase: Closeout

Phase %: 99%

Delivery Method: CMAR

Design Firm: LS3P Associates, Ltd.

Contractor: Thompson Turner Construction



Scope: 2019 Bond Referendum

Athletics

**Project Details:** Scope of work includes new restroom facilities at practice field.

**Monthly Progress:** Construction is complete. Closeout documents are being prepared.