MONTHLY REFFERENDUM REPORT DETAILED - as of March 31, 2025



Okatie Elementary School Facilities Update by Project Cont. Phase 2 - Playground Renovation Project ID: 51925372-3 Current Phase: Complete Phase %: 100% **Delivery Method:** Design Firm: Churchich Recreation and Design Contractor: Churchich Recreation and Design 60 80 10 20 30 50 70 90 100% 0 40 Construction Start: Q2 2022 Construction End: Q4 2022 **Architect Selection Design/Permitting Project Bid** Construction Closeout Project Details: Scope of work includes upgrades to the Scope: 2019 Bond Referendum Playground areas.

Monthly Progress: Playground installation is complete.

Playgrounds