

# Building Remedy: Updates (4/29/25)

- **Media center west wall demolition in progress**
  - **Micro-pile placement has begun**
- **Upon BoE approval: demolition of 7th and 8th grade wing will begin next week**
- **Steering Committee (BDAC) is being formed**
  - **Design meetings with COSD11 Leadership and Steering Committee will begin next week**
- **Coordination of utilities, Wi-Fi, and irrigation systems in process**
- **Preparation of post-foundation remediation scope of work, construction zone identification, occupancy area for submission to PPRBD**



# Construction Updates: 4/29/25

